
Studies Schedule

Task/Milestone ROD Date Completion Date/
Current Schedule

Identify potential local partners and develop
agreements. March 2001 June 2001!

Secure Feasibility Authorization and funding. July 2001
Federal;

Authorization
Jan 2003 !

Begin Feasibility Study and EIR/EIS July 2001 Jan 2004
Complete preliminary feasibility Concept
Report Aug 2002 !

Complete Planning Report July 2003
CCWD Board Decision regarding vote Aug 2003

Local Advisory Vote Dec 2004 Nov 2003



Studies Schedule

Task/Milestone ROD Date Completion Date/
Current Schedule

Complete Final Feasibility Study July 2002 July 2005
Complete EIR/EIS and Preliminary Design Dec 2003 July 2005
Finalize Agreements with Participants July 2004 July 2005
Obtain necessary authorizations and funding Dec 2004 July 2005
Begin Construction Dec 2005 Dec 2005

Complete Construction – 5 years Dec 2010

Assumptions:
– Receive a positive local vote in Nov 2003
– Receive stable, timely and adequate state and federal study and 

construction funding.


